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Rick 10-14-92 

Mostly coordination, not necessarily performing 
(performing *) 

us EPA RECORDS CENTER REGION 5 

^ 471110 

Main contact with Mr. Prater* 

Resolve Fence Issue* 

Resolve Disposal Water Issue* 

MW1-MW5 (ASAP) 

Coordinate surveying 
Water levels 
Construct ground water flow map* 
Decide where to drill MW6* —-

MW6 (Next to ASAP) 

Coordinate access/utilities 
Coordinate vertical sampling 
Be on-site for MW6* 
Packer tests*? 

Landfill Borings (Next week) — cJXl Jy^^Msy^ ^J..'J^^^^ ^ 

Select Locations* 
Call Indiana - set up particle size analysis* 
Make decisions on which samples to send in for chemical 
analyses* 

Upon Completion of MW6 

Downhole logging 
Decide where to screen nested unconsoirdated wells* 
(MW1-MW6) .. 

Drill Unconsolidated Wells (MW1-MW6) 

Drill 
Survey ' / 
Water Levels 
Construct Ground Water Contour Map* 
Select Off-Site Well Locations* 

Drill Off-site Wells 

Aquifer Tests — <^<i\«t^\'^ Y c>Tr\.er 'TA^e-^ ^ ^ ^ 

Sample Ground Water from all wells 

~> 



Meeting issues, in addition to 10-14-92 meeting 

Surface Soil 

Res well — A . ^ r r J U A ^ J ^ a^^nX^^ i^ ^ ° ^ ^ 

Geophysics — r'̂ -<'~̂ rr\jG<A^Xŝ 3̂y\y, 

Orchard Knoll 

QAPP, .SAP 

Survey • -

Drillers -

Clearing for surveying, fence, geophysics 

Mark Christensen 

Kurt Osterman 

Chemical Data - Projected week for MW6 "' 
J J , S>cXA. '2-'(p 

E s t i m a t e d c o m p l e t i o n t i m e f o r MW6 — lyyza/rK ^ 



Albion 

Friday -

Rick 

Please look at landfill boring samples from LFl. 
Select two to send to laboratory. We have to send them 
tomorrow for Saturday delivery. 

Construct ground water contour map from water levels 
collected from MW1-MW5, call me around 8:45 am to 9am in 
anticipation of Mary Bath's call. 

Have Cathies' crew continue development and check out 
equipment for drilling MW6. 

Have Don's crew complete MWl unconsolidated, then 
advance onto any remaining development. 

Have MWS surveyed, have water levels collected from 
those 3 unconsolidated borings. 

Next week 

Initiate MW6 

Assemble.material for review on Friday 

well summaries 
vertical sampling table 
ground water flow map 
plot bedrock elevations 
recommendations for unconsolidated wells at MWl-

MW5, remaining wells 
recommendations for collection of subsurface soil 

samples at remaining locations 

Miscellaneous 

Call Mary Beth about phone call Friday morning 
Call R&R, appraise them of situation 

I just spoke with Kurt, apparently the drilling for MWl is 
done. 



Agenda for Conference Call 

Landfill Borings 

Rationale/objectives for landfill borings/wells 

2-3 more?? 

MW-4 

Shallowest well, optimal screen location 

MW-7 

Well cluster, optimal spacial location 

Mr. Prater concerns 

MW-13 

/kcePi Property ownership 


